



**DEPARTMENT OF
PUBLIC WORKS**

ENGINEERING DIVISION

70 TAPLEY STREET
SPRINGFIELD, MA 01104

413-787-6210 413-787-6029 FAX



CITY OF SPRINGFIELD
MASSACHUSETTS

June 1, 2015

Randy Pitts
Tishman Construction Company
Field Operations Vice President
95 State Street 6th Floor
Springfield, MA 01103

Re: MGM Grand Springfield

Dear Mr. Pitts

The Department of Public Works is in receipt of your re-submission of plans, narratives and responses to comments for the Construction Management plan and Traffic Control Plan for the MGM Grand in Springfield. New documentation submitted includes:

- Construction Management Plan and Traffic Control Plan , 24 sheets, prepared by Howard Stein Hudson , stamped by Robbie J. Burgess, dated April 23, 2015
- Construction Management Plan and Temporary Traffic Control Plan Narrative Document prepared by Howard Stein Hudson, dated April 23, 2015

The Department of Public Works has reviewed your re-submission and agree with all responses to comments and plan revisions submitted to the City. As part of our review however, we offer the following clarifications /comments and conditions of approval:

1. Site Enabling Plan (Page 15 of 24)

- The City (DPW) will require a separate permit for the approval of the cranes to occupy space within / over the City right-of-way. The City will not allow any loading / unloading of materials for the crane from any of the public ways unless specific approval has been provided. The contractor will have to formal notification to the property owners on the east side of Main St to allow the crane to pass over their properties. This notification must be completed prior to the

issuance of any permit. This item will be reviewed and addressed in further detail prior to the erection of any cranes, thus does not need to be addressed at this time.

2. **Off-Site Location Plan** (Page 20 of 24)


- The approvals of the site plans for either the Gemeni site or the York St. jail site will be handled separate from this review as individual site plan reviews.

3. **Truck Routing Plan** (Page 24 of 24)

- Once the I-91 Viaduct repair project starts and a better project schedule is provided by the State, revisions to the truck routing plan will be completed at that time

At this time the site plan as submitted is **approved** for construction. If any changes to the approved plan are required, please notify my office as soon as possible.

Sincerely,



Christopher M. Cignoli, P.E.
Director – Department of Public Works
Department of Public Works
cc. Hector Velez