


**DEPARTMENT OF
PUBLIC WORKS**

ENGINEERING DIVISION

70 TAPLEY STREET
SPRINGFIELD, MA 01104

413-787-6210 413-787-6029 FAX



CITY OF SPRINGFIELD
MASSACHUSETTS

June 24, 2016

Mark DaSilva, Assistant Superintendent
Tishman
95 State Street, 6th Floor
Springfield, MA 01103

**Re: Construction Management Plans
MGM Grand - Springfield
Springfield, MA**

Dear Mr. DaSilva,

The Department of Public Works is in receipt of your submission of the supplement to the Traffic Control Plan for the MGM Casino Project in Springfield. The following document has been reviewed:

- Revised plan set sheets from plan titled **Construction Management Plan and Temporary Traffic Control Plan, Volume III, Sheet 9**, prepared by Howard/Stein-Hudson, and dated June 6, 2016.


The Department of Public Works has reviewed your submission and has the following comments:

- **General**

1. No comments at this time.

At this time this traffic management plan supplement is **approved** for construction provided all stipulations to previous site plan and construction management plan reviews continue to be satisfactorily implemented and work is completed as detailed in the general project site plan. Additional review of subsequent plans and further revisions yet to be submitted are anticipated as well.

Sincerely,

A handwritten signature in cursive script, appearing to read "Connor M. Knightly".

Connor M. Knightly, E.I.T.
Civil Engineer
Department of Public Works

cc M. Sokop

et al.